

# New York State Department of Environmental Conservation

## Division of Environmental Remediation

Remedial Bureau E, 12<sup>th</sup> Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis  
Commissioner

SEP 21 2007

Ms. Leslie Bamann  
Supervisor  
Town of Victor  
1290 Blossom Drive  
Victor, New York 14564

RE: Site No. 8-35-013  
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This summary includes activities occurring since the last update provided to the Town of Victor on September 7, 2007.

### SUMMARY OF ACTIVITIES

September 7, 2007 - September 21, 2007

September 13, 2007 - State Contractor, Malcolm Pirnie, Inc., completed Membrane Interface Probe (MIP) investigation activities on Syracuse Sand & Gravel, Inc., property. MIP program implemented to evaluate soil quality in suspect source/disposal areas and the overall vertical and horizontal extent of soil contamination in these suspect source/disposal areas. A total of 29 MIP borings were advanced as part of this remedial investigation activity.

September 17, 2007 - A remedial investigation update meeting was held at the New York State Department of Environmental Conservation (NYSDEC) Central Office in Albany, New York. Representatives from the Town of Victor, Senator Nozzolio's Office, New York State Department of Health (NYSDOH), and NYSDEC participated in the meeting. The meeting was held in accordance with an Agenda prepared by the Town of Victor and included the following items:

1. Round table introductions and responsibilities;
2. Overall objectives for the meeting;
3. Project status updates;
4. Citizen issues and concerns;
5. Process for information feedback to Victor citizens;
6. Need for ongoing inter-agency interfaces; and
7. Action item summary and need for follow-up meeting.

September 19, 2007 - Added current final documents to document repositories.

September 20, 2007 - Meeting scheduled for September 28, 2007 between NYSDEC Project Manager and Malcolm Pirnie, Inc., Project Manager to discuss results of MIP program (completed on September 13, 2007) and to design a follow-up subsurface soil sampling program.

Ongoing - Interim Remedial Measure (IRM) evaluation is ongoing. IRM summary report expected to be completed in October 2007. Preliminary findings of IRM evaluation to be discussed during the September 28, 2007 DEC State Contractor meeting.


Ongoing - Immediate Investigation Work Assignment (IIWA) activities complete and currently being summarized in a final report. Submittal of draft IIWA summary report to the State for review expected by September 28, 2007. Summary of sub-slab depressurization system installations at the six (6) locations requiring mitigation currently being prepared by mitigation sub-contractor. Malcolm Pirnie to include system installation summary in the IIWA report.

Ongoing - NYSDEC and NYSDOH staff continue to respond to periodic telephone calls and requests for information.

Ongoing - NYSDEC and NYSDOH preparing updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Joseph White or myself at 888-459-8667 with any questions.

Sincerely,



Jason M. Pelton  
Project Manager  
Remedial Section C, Remedial Bureau E  
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist