

New York State Department of Environmental Conservation


Division of Environmental Remediation

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

FEB 8 2008

Ms. Leslie Bamann
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This summary includes activities occurring since the last update provided to the Town of Victor on January 25, 2008.

SUMMARY OF ACTIVITIES

January 25, 2008 - February 8, 2008

January 30, 2008 - February 5, 2008 - The New York State Department of Environmental Conservation (NYSDEC) completed communication/physical testing at six (6) homes that had mitigation systems installed.

Ongoing - The NYSDEC is expecting to receive validated final laboratory analytical results from the vapor intrusion sampling completed between December 11, 2007 and January 18, 2008 by mid-February 2008.

Ongoing - Malcolm Pirnie, Inc., staff continue to revise the Focused Feasibility Study for Groundwater Interim Remedial Measure (IRM) summary report. The final IRM report is expected to be received by the end of February 2008.

Ongoing - The NYSDEC Project Manager continues to prepare a Decision Document based on the IRM evaluation. The Decision Document will outline the proposed IRM action and it is expected to be available for public review early in 2008.

Ongoing - NYSDEC staff continue to respond to periodic telephone calls and requests for information.

Ongoing - NYSDEC staff continue to prepare updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 1-888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink that reads "Jason M. Pelton for J.P." The signature is written in a cursive style.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist