

# New York State Department of Environmental Conservation

## Division of Environmental Remediation

Remedial Bureau E, 12<sup>th</sup> Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis  
Commissioner

FEB 22 2008

Ms. Leslie Bamann  
Supervisor  
Town of Victor  
1290 Blossom Drive  
Victor, New York 14564

RE: Site No. 8-35-013  
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This summary includes activities occurring since the last update provided to the Town of Victor on February 8, 2008.

### **SUMMARY OF ACTIVITIES**

February 8, 2008 - February 22, 2008

February 19, 2008 - The New York State Department of Environmental Conservation (Department) received a revised version of the Focused Feasibility Study for Groundwater Interim Remedial Measure Report from Malcolm Pirnie, Inc. Department staff are currently reviewing the revised report and expect to either issue additional comments or determine that the document is final and place it in the document repositories. It is expected that review of the revised report will be completed by March 4, 2008.

February 18, 2008 - Completed vapor intrusion sampling at one (1) location where the vapor intrusion program completed early in 2007 indicated that monitoring was necessary to confirm that additional actions do not need to be taken in the future.

Ongoing - A third party data validator is currently reviewing the final laboratory analytical results from the vapor intrusion sampling completed between December 11, 2007 and January 18, 2008. The Department is expecting to receive validated final laboratory analytical results by the end of February 2008.

Ongoing - Department staff have prepared letters summarizing the results of physical testing of mitigation systems. The physical testing was completed between January 30, 2008 and February 5, 2008 at six (6) homes that had volunteered for the additional testing. The letters will be sent to the homeowners following New York State Department of Health review.


Ongoing - The Department Project Manager continues to prepare a Decision Document based on the IRM evaluation. The Decision Document will outline the proposed IRM action and it is expected to be available for public review early in 2008.

Ongoing - Department staff continue to respond to periodic telephone calls and requests for information.

Ongoing - Department staff continue to prepare updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason M. Pelton". The signature is fluid and cursive, with a long horizontal stroke at the end.

Jason M. Pelton  
Project Manager  
Remedial Section C, Remedial Bureau E  
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist