



APR 18 2008

Ms. Leslie Bamann
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This update includes activities occurring since the last update provided on April 4, 2008.

SUMMARY OF ACTIVITIES

April 4, 2008 - April 18, 2008

April 17, 2008 - Following the third party data validator's review of the vapor intrusion sampling data collected between December 11, 2007 and January 7, 2008 and the Department's review of the analytical results, the Department accepted the vapor intrusion analytical data as final.

The third party data validator is currently reviewing the final laboratory analytical results from the vapor intrusion sampling completed at one location on January 18, 2008. The Department is expecting to receive validated final laboratory analytical results for this location by the end of April 2008.

April 17, 2008 - Following an invitation by Mr. Paul Lytle for the New York State Department of Environmental Conservation (Department) project manager to participate in a Town of Victor Modock Springs Citizen Advisory Committee, the project manager accepted the invitation and will participate in the Wednesday, April 23, 2008, Committee meeting.

April 14, 2008 - To evaluate soil quality and possible contaminant disposal areas, Department staff have scheduled a test pit/trench program at the Syracuse Sand and Gravel, Inc., property. The test pit/trench program is scheduled to start on April 23, 2008 and it is expected to be completed during a two to three-day period.

April 11, 2008 - Department staff have completed review of the revised version of the Focused Feasibility Study for Groundwater Interim Remedial Measure Report and have issued additional comments to State Contractor Malcolm Pirnie. It is expected that the comments will be addressed and the IRM report will be issued final and placed in the document repositories by May 4, 2008. Based on the IRM evaluation, and the preparation of an IRM decision document, the Department Project Manager has scheduled an internal Project Review for April 22, 2008. The purpose of the project review is to present the site conditions and alternatives under consideration to a peer review of the Division of Environmental Remediation management. The Decision Document will outline the proposed IRM action and it is expected to be available for public review by late May/early June 2008.

Ongoing - Department staff continue to respond to periodic telephone calls and requests for information.

Ongoing - Department staff continue to prepare updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 1-888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "A. Joseph White for J.P.", written over a horizontal line.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist