

New York State Department of Environmental Conservation


Division of Environmental Remediation

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

DEC 5 2008

Mr. Jack Marren
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Monthly Update

Dear Supervisor Marren:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This update includes activities occurring since the last update provided on October 10, 2008.

SUMMARY OF ACTIVITIES

October 10, 2008 - December 5, 2008

December 4, 2008 - New York State Department of Environmental Conservation (NYSDEC) and New York State Department of Health (NYSDOH) staff are completing review of the Remedial Investigation (RI) report. It is expected that the RI report will be finalized during the week of December 8, 2008 and placed in the document repository established at the Victor Free Library. An electronic version of the final RI report in portable document format (PDF) will also be forwarded to the Town of Victor for placement on the Town website.

December 1, 2008 - Town of Victor Modock Springs Citizen Advisory Committee (CAC) invited the NYSDEC project manager to give a brief update on the Remedial Investigation during a Town of Victor Modock Springs CAC public meeting being held from 7:00 - 9:00 p.m. on December 17, 2008 at the Town of Victor Town Hall.

November 18, 2008 - Following receipt of a draft version of the Modock Road Springs/DLS Sand and Gravel, Inc., RI report, the NYSDEC and NYSDOH completed review and submitted comments to state standby contractor Malcolm Pirnie. The draft RI report summarizes the results of the site investigation.

November 17, 2008 - Department staff finalized December 18, 2008 as the date for availability sessions to provide an update to the community on the results of the Remedial Investigation. During the availability sessions, NYSDEC staff will be available to review the recently completed site investigation, discuss results, and answer questions. Details on the availability sessions include:

Location: Town of Victor Town Board Room located at 1290 Blossom Road.

Date and Time: December 18, 2008 from 9:00 a.m. - 12:00 p.m., 1:00 - 4:00 p.m., and 6:00 - 8:00 p.m.

Appointments are NOT necessary, however, if you wish to schedule a specific appointment, please contact Tina Kolaczyk at (585) 742-5022 at the Town of Victor.

October 2, 2008 and October 30, 2008 - At the request of two (2) homeowners, Department staff collected groundwater samples from two (2) private water supply wells near the Modock Road Springs/DLS Sand and Gravel, Inc., site.

Ongoing - Department staff continue to respond to periodic telephone calls and requests for information.

Please do not hesitate to call Mr. Joseph White or myself at 1-888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason M. Pelton". The signature is fluid and cursive, with a large initial "J" and a long, sweeping underline.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist