

New York State Department of Environmental Conservation


Division of Environmental Remediation

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

OCT 10 2008

Mr. Jeffrey Cody
Acting Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Monthly Update

Dear Supervisor Cody:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This monthly update includes activities occurring since the last update provided on September 5, 2008.

SUMMARY OF ACTIVITIES

September 5, 2008 - October 10, 2008

October 10, 2008 - The New York State Department of Environmental Conservation (NYSDEC) and the New York State Department of Health (NYSDOH) received a draft version of the Modock Road Springs/DLS Sand and Gravel, Inc., Remedial Investigation (RI) Report from State Standby Contractor Malcolm Pirnie. The draft RI Report summarizes the results of the site investigation. Following NYSDEC and NYSDOH review and approval, the RI Report will be finalized and made available for public review. The final RI Report will be placed in the document repository established at the Victor Free Library.

Ongoing - The Feasibility Study Report is being prepared. It is expected that the draft Feasibility Study Report will be submitted on schedule by Malcolm Pirnie by mid-fall 2008.

Ongoing - Department staff routinely communicate with Town of Victor Citizen Advisory Committee (CAC) members. The Department expects to receive comments from the Town of Victor Citizen Advisory Committee on the Focused Feasibility Study for Groundwater Interim Remedial Measure Report. Department staff are also discussing with the Town of Victor CAC members the possibility of an availability session in December 2008.

Ongoing - Department staff continue to respond to periodic telephone calls and requests for information.

Ongoing - Department staff provide monthly updates to the Town of Victor prior to Town Board meetings on the second Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 1-888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason M. Pelton". The signature is fluid and cursive, with a large initial "J" and a long, sweeping underline.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist