

**New York State Department of Environmental Conservation
Division of Environmental Remediation**

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • **FAX:** (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

NOV 2 2007

Ms. Leslie Bamann
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This summary includes activities occurring since the last update provided to the Town of Victor on October 19, 2007. No RI field activities were completed during this update period.

SUMMARY OF ACTIVITIES

October 19, 2007 - November 2, 2007

October 26, 2007 - The New York State Department of Environmental Conservation (NYSDEC) staff forwarded each of the Town of Victor updates in portable document format (PDF) to Ms. Betty Barry for placement on the Town of Victor website.

October 30, 2007 - NYSDEC staff completed a draft version of the availability session announcement and circulated the announcement for internal review. Availability sessions will be held from 12:00 - 4:00 PM and from 5:00 - 8:00 PM on Wednesday, November 28, 2007 and from 8:00 - 11:00 AM on Thursday, November 29, 2007. The availability sessions will be held at the Town of Victor Town Hall at 1290 Blossom Drive. It is expected that the availability session announcement will be mailed during the week of November 5, 2007.

Ongoing - NYSDEC and the New York State Department of Health (NYSDOH) staff are currently reviewing the draft version of the Immediate Investigation Work Assignment (IIWA) Summary Report and the Focused Feasibility Study for Groundwater Interim Remedial Measure Summary Report submitted by Malcolm Pirnie earlier in October 2007.

Ongoing - NYSDEC and NYSDOH staff have started preparing for expanded vapor intrusion sampling as described during the June 26, 2007 public meeting. The expanded vapor intrusion sampling will be completed during the 2007/2008 heating season to confirm the overall boundaries of the initial vapor intrusion sampling program (sampling completed in winter of 2007). It is expected that the expanded vapor intrusion sampling will start in early December 2007.

Ongoing - NYSDEC and NYSDOH staff continue to respond to periodic telephone calls and requests for information.

Ongoing - NYSDEC and NYSDOH preparing updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason M. Pelton". The signature is fluid and cursive, with a large, sweeping flourish at the end.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist