

New York State Department of Environmental Conservation

Division of Environmental Remediation

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

DEC 21 2007

Ms. Leslie Bamann
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., site. This summary includes activities occurring since the last update provided to the Town of Victor on December 7, 2007.

SUMMARY OF ACTIVITIES

December 7, 2007 - December 21, 2007

December 18, 2007 - December 21, 2007 - Completed expanded vapor intrusion sampling. The expanded vapor intrusion sampling has specifically included:

- Expanded (first-time) vapor intrusion sampling to verify boundaries established during the vapor intrusion program completed early in 2007 (total of eight (8) homes included in this recent expanded sampling);
- Post mitigation sampling at locations where the New York State Department of Environmental Conservation (NYSDEC) installed sub-slab depressurization systems. Five (5) locations included in the post mitigation sampling during this period and one (1) location to be sampled in early January 2008; and
- Sampling at locations where the earlier testing indicated that either monitoring or re-sampling was necessary to confirm that additional actions do not need to be taken in the future.

Ongoing - Malcolm Pirnie, Inc., staff continue to revise both the Focused Feasibility Study for Groundwater Interim Remedial Measure (IRM) summary report and the Immediate Investigation Work Assignment (IIWA) summary report. The final IRM report is expected to be received by mid-to-late January 2008 and the final IIWA report is expected to be received by mid-to-late December 2007.


Ongoing - The NYSDEC Project Manager continues to prepare a Decision Document based on the IRM evaluation. The Decision Document will outline the proposed IRM action and it is expected to be available for public review early in 2008.

Ongoing - NYSDEC and the New York State Department of Health (NYSDOH) staff continue to respond to periodic telephone calls and requests for information.

Ongoing - NYSDEC and NYSDOH staff continue to prepare updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Jason M. Pelton". The signature is stylized and cursive, with a large, sweeping flourish at the end.

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist