

New York State Department of Environmental Conservation


Division of Environmental Remediation

Remedial Bureau E, 12th Floor

625 Broadway, Albany, New York 12233-7017

Phone: (518) 402-9814 • FAX: (518) 402-9819

Website: www.dec.ny.gov



Alexander B. Grannis
Commissioner

MAY - 2 2008

Ms. Leslie Bamann
Supervisor
Town of Victor
1290 Blossom Drive
Victor, New York 14564

RE: Site No. 8-35-013
Modock Road Springs/DLS Sand and Gravel, Inc., Site Update

Dear Supervisor Bamann:

The following is a chronologic summary of activities related to the Remedial Investigation and Feasibility Study (RI/FS) currently being completed at the Modock Road Springs/DLS Sand and Gravel, Inc., Site. This update includes activities occurring since the last update provided on April 18, 2008.

SUMMARY OF ACTIVITIES

April 18, 2008 - May 2, 2008

May 2, 2008 - New York State Department of Environmental Conservation (Department) staff have approved the Focused Feasibility Study for Groundwater Interim Remedial Measure (IRM) Report. The IRM report is being finalized by Malcolm Pirnie, Inc., and the Department expects to place the IRM report in the document repositories on May 6, 2008. The IRM report will also be emailed to the Town of Victor Modock Springs Citizen Advisory Committee members on Tuesday, May 6, 2008.

Based on the IRM evaluation, the Department Project Manager continues to prepare an IRM Decision Document. The Decision Document will outline the proposed IRM action and it is expected to be available for public review by June 2008.

April 25, 2008 - To evaluate soil quality and possible contaminant disposal areas, Department staff completed a test pit/trench program at the Syracuse Sand and Gravel, Inc., property between April 23, 2008 and April 25, 2008. The test pit/trench program included the excavation of 11 test pits/trenches and the submittal of 17 soil samples to the laboratory for analysis.

April 24, 2008 - Department staff collected groundwater samples from two (2) domestic water supply wells and surface water samples from four (4) locations at the Modock Road Springs. Following collection, the samples were sent to the laboratory for analysis.


April 23, 2008 - Mr. Bart Putzig (NYSDEC Region 8 Hazardous Waste Remediation Engineer) and Mr. Jason Pelton (Department Project Manager) participated in the Wednesday, April 23, 2008 Town of Victor Modock Springs Citizen Advisory Committee Meeting. It is expected that Department staff will also participate in the May 21, 2008 Committee Meeting to discuss the IRM evaluation.

Ongoing - Department staff continue to respond to periodic telephone calls and requests for information.

Ongoing - Department staff continue to prepare updates to the Town of Victor prior to Town Board meetings on the second and fourth Monday of each month.

Please do not hesitate to call Mr. Joseph White or myself at 1-888-459-8667 with any questions.

Sincerely,

A handwritten signature in black ink that reads "Jason M. Pelton". The signature is written in a cursive style with a large, stylized initial "J".

Jason M. Pelton
Project Manager
Remedial Section C, Remedial Bureau E
Division of Environmental Remediation

cc: P. Lytle, Town of Victor Environmental Scientist