

MODOCK ROAD SPRINGS SITE/DLS SAND AND GRAVEL, INC. SITE
SUMMARY OF RECENT ACTIVITIES AS OF MAY 14, 2007

Indoor Air Sampling:

- 1) During week of May 7, 2007, DEC sampled 1 home for vapor intrusion. This brings the total number of homes sampled up to 63. We will be sampling one additional home next week to bring the total to 64.
- 2) Validated, final data has started to arrive and we are working with the DOH to provide results to homeowners both verbally and in letter format.

Domestic Water Supply Sampling:

- 1) Three additional wells were sampled last week. This brings the total to 48 sampling locations since April 11, 2007.
- 2) We will continue domestic water supply sampling at one location this week for a resident that resides in Florida during the winter months.
- 3) Final results have been received and the NYSDOH has made phone calls to residents.

Remedial Investigation and Feasibility Study Activities:

- 1) To evaluate groundwater quality and the geology north of the Modock Road Springs, 8 direct push/Geoprobe borings were advanced near and north of the Modock Road Springs during the week of May 7, 2007. Four of the borings were completed as permanent groundwater monitoring points.
- 2) Groundwater samples were collected from 7 of the Geoprobe locations and submitted to the laboratory for analysis.
- 3) DEC and state standby contractor are making arrangements to complete drilling program to evaluate a permeable reactive wall as an interim remedial measure. Drilling program expected to start last week of May/first week of June 2007.
- 4) DEC and state standby contractor are making arrangements to complete a passive soil gas investigation. Passive soil gas investigation expected to start during by week of May 28, 2007.
- 5) DEC staff, in cooperation with the Town of Victor, scheduling Public Meeting and two availability sessions. Tentatively identified the evening of June 26, 2007 as a possible date. It is expected that an availability session will be held during the afternoon on the day of the public meeting and a second availability session will be held the next day during the morning and early afternoon. The availability sessions allow homeowners to meet with NYSDEC and NYSDOH staff on a one-on-one setting.

Criminal Investigation:

- 1) John Burke, with the NYSDEC Region 8 Bureau of Environmental Criminal Investigation, was assigned to the project. Mr. Burke has conducted interviews with people familiar with possible contaminant disposal areas at the Syracuse Sand and Gravel, Inc. facility.